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Background

❑ Development was platted in 1970’s under Scott County 

Zoning requirements 

❑ Average lot size + 0.5 acres

❑ Roads reconstructed in 1990

❑ Roads have served their useful life

❑ Currently served by private wells and individual septic 

systems 

❑ Many septic systems are original to the home construction

❑ This is the second neighborhood meeting (1st meeting was 

September 22, 2021)



Purpose of this Meeting

❑ Keep residents / property owners well 

informed of future projects affecting 

their neighborhood

❑ Continue to receive input



Future Projects

❑ It will be necessary to reconstruct the roads within Country 

Court in the next 5-10 years

❑ It is logical to construct sanitary sewer and municipal water 

simultaneous with the street reconstruction

❑ As a pre-requisite, sanitary sewer and watermain must be 

constructed under CSAH 44 (Phase 1)

❑ As a pre-requisite, sanitary sewer must be extended through 

the Gravel Pit property (Phase 2)

❑ We have tentatively programmed the Phase 1 extension in 

the year 2027 in the City’s Draft 2023-2027 Capital 

Improvement Plan



Future Sewer Connection (Phase 1)



Future Water Connection (Phase 1)



Factors Affecting Timing

❑ Timing of future “Phases” of Big Sky Estates is uncertain (market 

driven)

❑ If future phases of Big Sky Estates continues west prior to 2027, 

it would be logical to construct the pipe under CSAH 44 (Phase 

1) simultaneous with the other underground utility work

❑ It is necessary for the sewer pipe to “go through” the PLA 

Limited Partnership property in order to extend to Country Court 

(Phase 2) 

❑ The PLA property is actively being mined



Municipal Services to Country Court 
(Phase 3/4)

❑ We have determined a preliminary layout for the sanitary 
sewer and watermain 

❑ The sanitary sewer will be “gravity flow” and therefore layout is 
subject to topography

❑ The water system is “pressure flow” and therefore has less 
constraints

❑ Will tentatively program “Phase 2” and “Phase 3” for future 
years in the City’s Capital Improvement Plan, possibly in 2028

❑ Timing is dependent on factors as discussed above

❑ Will be completed in at least two phases



Preliminary Layout of Sewer



Country Court (continued)

❑ Watermain will be constructed in same trench, with 10 feet of 
horizontal separation from sanitary sewer

❑ Watermain is separate vertically by a minimum of 18 inches

❑ Streets will utilize curb and gutter to convey stormwater

❑ At this time, no detailed cost estimates have been prepared 



What if my Septic System Requires 

Replacing?

 Scott County does not require a septic system Compliance 

Inspection (CI) for property transfers.  

 However, often times a buyer/lender may require a CI

 Scott County requires CI for certain building permits, including 

accessory structures, horizontal additions, and bedroom 

additions



What if my Septic System Requires 

Replacing?

 Scott County is required to ensure that septic systems that failed 

a Compliance Inspection are replaced.

 However, the Septic Ordinance allows waiving the replacement 

of a failing septic system if municipal sanitary sewer services to 

the lot is likely within five years.



What if my Septic System Requires 

Replacing?

 Many lots will have limitations to replacing their septic systems, 

increasing the cost and/or feasibility

 Setbacks to wells, property lines, buildings often are a problem 

which will require variances.

 New septic systems installed over old septic systems, or on graded or 

compacted soil are not standard systems (Type I) and will have 

additional requirements of a Type 3.

 Encourage homeowners not to replace septic systems when 

municipal sewer is available within 5 years.



Summary – Next Steps

❑ Credit River staff will continue to work with PLA Limited 
Partnership property owners to determine an alignment through 
the property being actively mined

❑ Credit River staff will continue to work with the City of Savage 
and the Metropolitan Council to coordinate the construction of 
the water and sewer

❑ Preliminary Cost Estimates and Phasing Exhibits will be 
developed

❑ Timing of improvements will continue to be reviewed

❑ Continue annual update meetings with property owners



Questions / Comments

Please be recognized by the 
Mayor prior to speaking


